

1. Project Work Breakdown

Work package	Activities	Primary output
WP-01 Discovery	Problem framing, scope and use cases	Ideation document
WP-02 Requirements	Functional/non-functional requirements and API contract	Requirements specification
WP-03 Design	Architecture, module boundaries and UI workflow	Design document
WP-04 Development	Frontend, backend, AI integration and exporters	Working LegalEase application
WP-05 Testing	Unit/API/utility/export tests and fixes	Test evidence
WP-06 Documentation	Setup guide, usage guide and limitations	Documentation package
WP-07 Demonstration	Demo script, recording and final presentation	Demo video + presentation flow

2. Suggested Academic Schedule

Milestone	Target window	Exit condition
M1 - Ideation	Day 1	Problem, users, scope and objective agreed.
M2 - Requirements	Day 1-2	Requirements and API payload documented.
M3 - Design	Day 2-3	Architecture and module design finalized.
M4 - Core development	Day 3-5	Frontend, backend and generation flow working.
M5 - Export + polish	Day 5-6	TXT/DOCX/PDF outputs and UI review working.
M6 - Testing	Day 6	All automated tests pass; known issues recorded.
M7 - Demo readiness	Day 7	Demo path, screenshots and recording script ready.

3. Resources

- Development: Python 3.x environment, VS Code or equivalent IDE, Git/GitHub.
- Frameworks/libraries: FastAPI, Streamlit, Pydantic, requests, python-docx, fpdf2, Pillow, pytest.
- AI provider: Google Gemini through the Google GenAI SDK.
- Branding asset: supplied LegalEase logo.
- Demonstration: local machine, browser and a sample legal-drafting scenario.

4. Risk Register

Risk	Impact	Mitigation
Gemini model unavailable / rate-limited	High	Discover accessible models, retry temporary failures and use fallback candidates.
Missing or inaccurate facts	High	Require core inputs and use placeholders rather than inventing material details.
Export formatting defect	Medium	Automated exporter tests + PDF/DOCX rendering QA.
Demo depends on internet/API key	Medium	Use DEMO_MODE for a local deterministic demonstration path.
Secrets committed to repository	High	Do not publish real API keys; store credentials outside source control and add ignore rules before public upload.

5. GitHub Ordering Plan

- 01_Brainstorming_and_Ideation_Phase/
- 02_Requirement_Analysis_Phase/

- 03_Project_Design_Phase/
- 04_Project_Planning_Phase/
- 05_Project_Development_Phase/
- 06_Project_Testing_Phase/
- 07_Project_Documentation_Phase/
- 08_Project_Demonstration_Phase/

The supplied package currently contains a .env file. Before publishing the source repository publicly, replace any real credentials with safe placeholders and add an appropriate .gitignore.